

INFO6007 26s1 Final Practice

USYD各科往届题库



W1 Introduction to IT Project Management

Q1. Short Answer Semester 2 2023 Final (modified)

The smart parking rollout project tests project fundamentals and knowledge areas. Identify two relevant concepts and explain how each guides the project manager's decision.

Q2. MCQ

Which statement best distinguishes the smart parking rollout as a project rather than routine operations?

- (A) It repeats indefinitely once the sensors are installed.
- (B) It has a temporary delivery effort that creates a unique city service capability.
- (C) It has no need for stakeholders after initiation.
- (D) It can be judged only by staff utilisation.

Q3. True/False

True or False: A project charter and a project management plan are interchangeable documents in the smart parking rollout. Justify.

Q4. Short Answer

Draft two measurable success criteria for the smart parking rollout: one delivery criterion and one business-value criterion.

Q5. Table/Diagram

Build a small table linking three knowledge areas to one smart-parking decision each.

Q6. Short Answer

The city asks whether app downloads alone prove project success. Give two better indicators and explain why.

Q7. Long Question

The sponsor wants to declare success as soon as the smart parking app launches. Discuss a fuller success framework that includes delivery, product, business value, stakeholder acceptance, and post-launch operations.

Q8. MCQ

Which metric best shows business value after smart parking launch?

- (A) Number of project meetings held.
- (B) Reduction in average parking search time.
- (C) Whether the Gantt chart used blue bars.
- (D) Number of draft emails sent.

Q9. Short Answer

A student says, 'The project is successful because it ended.' Improve this into a mark-worthy answer.

Q10. Long Question

A council sponsor, parking inspectors, drivers, and the IT team disagree about what the smart parking project should optimise. Propose a stakeholder-informed project objective and acceptance approach.



W2 IT Project Methods and Requirements

Q1. Short Answer Semester 1 2024 Final (modified)

The student services chatbot project tests Agile, Scrum, and requirements elicitation. Identify two relevant concepts and how each guides the project manager's decision.

Q2. MCQ

During Sprint 3 of the student services chatbot, a dean requests a new scholarship-advice feature. What should happen first?

- (A) The Scrum Master mandates the new feature immediately.
- (B) Developers quietly add it if they have time.
- (C) The Product Owner triages value, urgency, and effort with the team before changing backlog priority.
- (D) The sprint is cancelled whenever a stakeholder has a new idea.

Q3. True/False

True or False: Freezing the chatbot product backlog at project start is normally consistent with Agile requirements management. Justify.

Q4. Short Answer

Write two acceptance criteria for a chatbot user story about scholarship eligibility advice.

Q5. Table/Diagram

Build a table comparing interview, workshop, prototype, and survey for chatbot requirements elicitation.

Q6. Short Answer

Choose two elicitation methods for resolving contradictory chatbot requirements and justify each.

Q7. Long Question

The chatbot team receives conflicting requirements from enrolment, scholarships, and IT security. Explain an elicitation and prioritisation approach using Agile/Scrum roles and requirements-quality criteria.

Q8. MCQ

Which backlog item is best written as a testable chatbot requirement?

- (A) Make it nice.
- (B) The chatbot should be modern.
- (C) As a student, I can enter residency and degree type and receive scholarship eligibility with a disclaimer.
- (D) Stakeholders want AI.

Q9. Short Answer

A student says, 'Agile accepts every stakeholder request immediately.' Correct this statement.

Q10. Long Question

The chatbot Product Owner wants to ship a feature that security has not reviewed. Propose a Scrum-compatible response that protects value, compliance, and team commitment.



W3 Scope and Schedule Management

Q1. Short Answer Semester 2 2024 Final (modified)

The e-commerce platform project tests WBS, dependencies, PDM, and critical path. Identify two relevant concepts and how each guides the project manager's decision.

Q2. MCQ

Which item is most likely an external dependency for the e-commerce platform schedule?

- (A) Developers completing API code before QA starts integration tests.
- (B) The payment provider approving sandbox access before payment testing.
- (C) The project manager choosing to design UI before reporting.
- (D) The team decomposing deliverables into a WBS.

Q3. True/False

True or False: If the logistics API certification is external to the project team, it cannot affect the critical path. Justify.

Q4. Short Answer

Create a three-level WBS fragment for the e-commerce platform focused on payment integration.

Q5. Table/Diagram

Draw or tabulate four activities for payment integration with predecessor relationships.

Q6. Calculation

Activities are A(2), B(4 after A), C(3 after A), D(5 after B and C), and E(2 after D). Identify the critical path, duration, and float on the non-critical branch.

Q7. Long Question

A stakeholder asks to add real-time inventory alerts without moving the deadline. Explain how the team should update scope, WBS, dependency analysis, and schedule-risk controls.

Q8. MCQ

Which action directly supports critical-path analysis?

- (A) Assigning brand colours.
- (B) Listing activities, durations, and predecessors.
- (C) Writing a procurement contract only.
- (D) Collecting user satisfaction after closure.

Q9. Short Answer

A student gives a Gantt chart but no predecessor logic. Explain what is missing.

Q10. Long Question

The e-commerce team discovers that logistics API certification will arrive two weeks late. Explain how this affects dependency classification, float, and schedule recovery choices.



W4 IT Project Cost Management

Q1. Short Answer Semester 2 2022 Final (modified)

The campus Wi-Fi renewal project tests cost estimation, baseline, break-even, and EVM. Identify two relevant factors and explain how each guides the project manager's decision.

Q2. MCQ

Which cost-estimation approach best fits early budgeting for campus Wi-Fi when a similar building was upgraded three years ago?

- (A) Analogous estimation.
- (B) Earned value analysis.
- (C) Issue escalation.
- (D) Quality control sampling.

Q3. True/False

True or False: Management reserve is part of the cost baseline used for CPI and SPI calculations. Justify.

Q4. Short Answer

State two assumptions that should be written in the basis of estimate for the campus Wi-Fi renewal.

Q5. Table/Diagram

Prepare a table comparing analogous, parametric, bottom-up, and three-point estimation for the Wi-Fi project.

Q6. Calculation

PV is \$180,000, EV is \$150,000, and AC is \$200,000. Calculate CPI and SPI and interpret cost and schedule status.

Q7. Long Question

The Wi-Fi renewal budget is challenged by finance. Compare analogous, bottom-up, parametric, and three-point estimation, and recommend which combination should be used at this stage.

Q8. MCQ

If CPI is 0.75, what is the best interpretation?

- (A) The project earns 75 cents of value per dollar spent.
- (B) The project is 75 percent complete.
- (C) The project is ahead of schedule.
- (D) Actual cost is irrelevant.

Q9. Short Answer

A student calculates CPI but gives no interpretation. Add the missing management meaning.

Q10. Long Question

The Wi-Fi project is spending faster than planned while less cabling has been completed than scheduled. Explain the EVM diagnosis and two corrective actions.



W5 IT Project Quality Management

Q1. Short Answer Semester 2 2021 Final (modified)

The medical appointment app project tests quality planning, QA, QC, and quality tools. Identify two relevant tools and explain how each guides the project manager's decision.

Q2. MCQ

A medical appointment app team wants to find the root causes of repeated booking failures. Which tool fits best?

- (A) RACI matrix.
- (B) Cause-and-effect diagram.
- (C) Cost baseline.
- (D) Sprint burndown only.

Q3. True/False

True or False: Quality assurance mainly inspects finished deliverables after testing is complete. Justify.

Q4. Short Answer

Define one quality metric and one acceptance criterion for the medical appointment app.

Q5. Table/Diagram

Prepare a table matching fishbone, Pareto, control chart, and checklist to a booking-quality use case.

Q6. Short Answer

A control chart shows seven consecutive points above the centre line but within control limits. What might this suggest, and what should the team do?

Q7. Long Question

After UAT, users report intermittent appointment double-bookings. Propose QA and QC actions, name suitable quality tools, and state two metrics to monitor improvement.

Q8. MCQ

Which pair is correctly matched?

- (A) QA - inspect only finished product.
- (B) QC - improve organisational culture only.
- (C) Fishbone - root-cause analysis.
- (D) Pareto - assign RACI roles.

Q9. Short Answer

A student proposes more testing but no prevention. Add the QA perspective.

Q10. Long Question

A release passes functional tests but fails accessibility checks. Explain whether this is a quality, scope, or stakeholder issue, and how the team should respond.



W6 IT Project Resources

Q1. Short Answer Semester 1 2023 Final (modified)

The data warehouse migration project tests RACI, resource levelling, teams, and motivation. Identify two relevant factors and explain how each guides the project manager's decision.

Q2. MCQ

In the data warehouse migration, who should normally be Accountable in a RACI row for approving the final data reconciliation report?

- (A) Everyone who attended a workshop.
- (B) One named owner with authority to sign off the deliverable.
- (C) Only the vendor developer who wrote scripts.
- (D) No one, because RACI is only for agile projects.

Q3. True/False

True or False: Resource levelling can change the planned finish date of the data warehouse migration. Justify.

Q4. Short Answer

For data reconciliation sign-off, write a RACI row with one Accountable role and at least two other roles.

Q5. Table/Diagram

Prepare a RACI-style mini-table for migration scripts, reconciliation, testing, and user training.

Q6. Short Answer

A tester is assigned 160 percent capacity for two weeks. Compare levelling and smoothing responses.

Q7. Long Question

Two specialist database engineers are over-allocated across migration and testing. Explain resource levelling/smoothing options, RACI implications, and motivation risks.

Q8. MCQ

Which resource action is most appropriate when a critical specialist is over-allocated?

- (A) Ignore the overload until missed deadlines appear.
- (B) Assess float, priorities, levelling options, and impact on critical path.
- (C) Make every task critical.
- (D) Remove the RACI owner.

Q9. Short Answer

A student puts three people as Accountable for one deliverable. Why is this risky?

Q10. Long Question

A senior engineer refuses to document migration scripts, arguing that documentation is not coding. Use team, RACI, and motivation concepts to respond.



W7 IT Project Risk Management

Q1. Short Answer Semester 2 2021 Final (modified)

The national digital identity project tests risk identification, prioritisation, and responses. Identify two relevant risks and explain how each guides the project manager's decision.

Q2. MCQ

Which is the best risk statement for the national digital identity project?

- (A) Security is important.
- (B) The vendor is risky.
- (C) Because the new identity API is immature, authentication defects may appear late, causing rework and launch delay.
- (D) The team should avoid all risks.

Q3. True/False

True or False: A residual risk is a new risk created by implementing a response. Justify.

Q4. Short Answer

Write one cause-event-impact risk statement for the national digital identity project.

Q5. Table/Diagram

Create a probability-impact table for four digital-identity risks and identify the top two priorities.

Q6. Calculation

A security risk has probability 0.25 and impact \$120,000; a vendor-delay risk has probability 0.40 and impact \$60,000. Calculate the EMV for each and state which deserves earlier attention if all else is equal.

Q7. Long Question

The digital identity project is fast-tracked by ministers. Build a risk response approach for privacy breach, vendor delay, scalability failure, and political deadline pressure.

Q8. MCQ

Which response best fits a high-impact privacy breach threat?

- (A) Document it but assign no owner.
- (B) Mitigate through security controls, privacy review, testing, and monitoring triggers.
- (C) Treat it as an opportunity.
- (D) Delete it from the risk register after one meeting.

Q9. Short Answer

A student lists 'privacy' as a risk. Rewrite it as a full risk statement.

Q10. Long Question

A mitigation plan for vendor lock-in introduces a second vendor and new integration complexity. Explain residual and secondary risks and how to monitor them.



W8 Procurement Management

Q1. Short Answer Semester 2 2024 Final (modified)

The smart campus sensors project tests make-or-buy, contracts, RFP, and vendor control. Identify two relevant factors and explain how each guides the project manager's decision.

Q2. MCQ

The smart campus team does not know the best sensor integration design and wants vendors to propose alternatives. Which procurement document is strongest?

- (A) RFP.
- (B) Issue log.
- (C) Sprint retrospective.
- (D) Fixed meeting agenda.

Q3. True/False

True or False: A fixed-price contract always transfers all project risk from the university to the supplier. Justify.

Q4. Short Answer

List three source-selection criteria for choosing the smart-campus sensor vendor.

Q5. Table/Diagram

Prepare a table comparing fixed-price, cost-reimbursable, time-and-materials, and incentive contracts for sensor work.

Q6. Short Answer

The university wants innovation but also budget certainty. Recommend a procurement approach and explain the trade-off.

Q7. Long Question

The university plans to outsource sensor installation and platform integration to different vendors. Recommend procurement documents, contract controls, and vendor governance.

Q8. MCQ

Which contract type usually gives the buyer most cost certainty for stable, well-defined sensor installation scope?

- (A) Fixed-price.
- (B) Cost-plus with no cap.
- (C) Informal verbal agreement.
- (D) No contract.

Q9. Short Answer

A student says outsourcing means the vendor owns all problems. Correct this view.

Q10. Long Question

The sensor vendor meets delivery dates but produces poor installation documentation. Explain contract-performance controls and dispute-prevention actions.



W9 Leadership, Governance, and Alignment

Q1. Short Answer Semester 1 2024 Final (modified)

The library platform rescue project tests leadership, governance, stakeholders, and conflict. Identify two relevant concepts and explain how each guides the project manager's decision.

Q2. MCQ

A steering committee exists mainly to support which governance need in the library platform rescue?

- (A) Writing every line of code.
- (B) Making escalated priority, funding, risk, and benefit decisions.
- (C) Replacing all stakeholder communication.
- (D) Avoiding project documentation.

Q3. True/False

True or False: A high-power, low-interest sponsor should be ignored until they complain. Justify.

Q4. Short Answer

Name two stakeholders in the library rescue and classify each by power and interest.

Q5. Table/Diagram

Create a power-interest grid with four library-platform stakeholders and one engagement action for each.

Q6. Short Answer

A technical lead uses penalties to push overtime. What leadership risk does this create, and what alternative could fit better?

Q7. Long Question

The library platform rescue has a demoralised team and angry users. Recommend a leadership and governance response that restores trust while preserving strategic alignment.

Q8. MCQ

Which engagement approach fits high-power/high-interest library leadership?

- (A) Monitor only.
- (B) Manage closely with decision-focused updates.
- (C) Avoid all communication.
- (D) Send only technical logs.

Q9. Short Answer

A student recommends forcing a decision in every conflict. Add nuance.

Q10. Long Question

The project manager must choose between forcing a decision and collaborating with teams in conflict. Evaluate which conflict style fits the library rescue and why.



W10 Integration Management

Q1. Short Answer Semester 2 2023 Final (modified)

The hospital monitoring deployment project tests charter, integrated change control, baselines, and closure. Identify the concepts and explain how each guides the project manager's decision.

Q2. MCQ

A hospital monitoring deployment receives a request to add a new analytics dashboard after the scope baseline is approved. What is the best integration-management response?

- (A) Implement it immediately because dashboards are useful.
- (B) Reject all changes after baseline approval.
- (C) Analyse impact, seek the correct approval, update baselines/docs if approved, and communicate the decision.
- (D) Hide the change inside testing work.

Q3. True/False

True or False: Once a baseline is approved, all later changes must be rejected. Justify.

Q4. Short Answer

Write a short change-control clause for adding dashboards to the hospital monitoring deployment.

Q5. Table/Diagram

Create a change-log table with request, impact, decision, owner, and document update columns.

Q6. Calculation

A change request adds two reports. It adds \$18,000 cost and two weeks delay but removes \$10,000 rework risk. State the net cost effect and two non-financial factors the change board should consider.

Q7. Long Question

A late analytics dashboard change competes with hospital go-live readiness. Apply integrated change control and explain the effect on scope, schedule, cost, risk, quality, and communications.

Q8. MCQ

Which artefact records an approved dashboard change and its decision?

- (A) Change log.
- (B) Risk appetite statement only.
- (C) Team lunch roster.
- (D) Uncontrolled notes.

Q9. Short Answer

A student logs a possible future dashboard request as an issue. Correct the artefact choice.

Q10. Long Question

At closure, operations refuses handover because monitoring runbooks are incomplete. Explain closure, acceptance, transition, and lessons-learned actions.



W11 IT Service Management Functions and Processes 1

Q1. Short Answer Semester 1 2024 Final (modified)

The enterprise service desk transition project tests ITIL 4 SVS, value chain, incident and problem management relevant concepts and explain how each guides the project manager's decision.

Q2. MCQ

In ITIL 4, what is the main purpose of incident management in the service desk transition?

- (A) Restore normal service as quickly as possible.
- (B) Approve project funding.
- (C) Write the original project charter.
- (D) Eliminate all future change requests.

Q3. True/False

True or False: Incident management and problem management have the same objective. Justify.

Q4. Short Answer

Give one incident and one problem example for the enterprise service desk transition.

Q5. Table/Diagram

Draw a simple value-chain flow for the service desk transition using Plan, Engage, Design/Transition, Deliver/Support, and Improve.

Q6. Short Answer

Users report slow ticket response after go-live. Which ITIL practices should be checked first?

Q7. Long Question

The enterprise service desk transition creates confusion about incidents, problems, service requests, and changes. Explain how ITIL practices should be separated and coordinated.

Q8. MCQ

Which ITIL concept describes whether a service does what users need?

- (A) Utility.
- (B) Warranty.
- (C) Float.
- (D) Cost baseline.

Q9. Short Answer

A student treats every recurring outage as only a new incident. What is missing?

Q10. Long Question

A recurring outage is repeatedly logged as separate incidents. Explain why problem management is needed and how it interacts with incident management.



W12 IT Service Management Functions and Processes 2

Q1. Short Answer Semester 2 2024 Final (modified)

The cloud support operating model project tests SLAs, change enablement, continual improvement, and service two relevant concepts and explain how each guides the project manager's decision.

Q2. MCQ

Which change type is most suitable for a low-risk, pre-approved password reset workflow in the cloud support model?

- (A) Emergency change.
- (B) Standard change.
- (C) Major procurement.
- (D) Project closure.

Q3. True/False

True or False: A service can meet availability SLA but still need improvement. Justify.

Q4. Short Answer

Define one SLA metric and one continual-improvement metric for the cloud support model.

Q5. Table/Diagram

Prepare a table mapping standard, normal, and emergency changes to approval and testing expectations.

Q6. Calculation

An SLA target is 99.5 percent monthly availability. For a 30-day month, estimate the maximum downtime in hours and explain whether 6 hours of downtime breaches the target.

Q7. Long Question

The cloud support model meets availability targets but receives poor user feedback. Evaluate the service metrics and propose a continual-improvement plan.

Q8. MCQ

Which metric best detects unstable releases?

- (A) Change failure rate.
- (B) Number of project slides.
- (C) Length of vendor name.
- (D) Total meeting invitations.

Q9. Short Answer

A student reports only uptime in a service review. What else should be considered?

Q10. Long Question

A normal change causes a service outage after weak testing. Explain change enablement, release/deployment, rollback, and continual-improvement lessons.



Answer Key

W1 Introduction to IT Project Management

- Q1.** Accept any two relevant concepts from project fundamentals and knowledge areas with correct definition; application; strong answers connect concept, decision, and project objective.
- Q2.** B.
- Q3.** False. The charter authorises the project and PM authority; the PM plan explains how the work will be executed, monitored, and controlled.
- Q4.** Examples: deploy sensors in agreed zones by approved date/budget; reduce average time to find parking or increase payment compliance by a defined percentage.
- Q5.** Award marks for correct KA-decision links, e.g., scope-feature boundary, risk-privacy threat, stakeholder-driver adoption, cost-budget baseline.
- Q6.** Better indicators include parking search time reduction, payment compliance, sensor uptime, citizen satisfaction, and adoption by inspectors.
- Q7.** Strong answers use this week's ideas: deliverable vs outcome success; triple constraint; stakeholder acceptance; temporary/unique nature. They must apply them to the scenario, state trade-offs, and identify decision authority/control.
- Q8.** B.
- Q9.** A better answer distinguishes completion from success and cites acceptance, constraints, quality, benefits, and stakeholder satisfaction.
- Q10.** Award marks for a structured response using deliverable vs outcome success; triple constraint; stakeholder acceptance; temporary/unique nature with concrete scenario facts, named owner or authority, and follow-up control.

W2 IT Project Methods and Requirements

- Q1.** Accept any two relevant concepts from Agile, Scrum, and requirements elicitation with correct definitions and scenario application; strong answers connect concept, decision, and project objective.
- Q2.** C.
- Q3.** False. Agile expects a living backlog; priority changes should be controlled by the Product Owner and team refinement.
- Q4.** Criteria should be testable, e.g., returns eligibility result based on degree/residency inputs; displays disclaimer and escalation link for ambiguous cases.
- Q5.** Award marks for method strengths/limits: interviews depth, workshops conflict resolution, prototypes ambiguity reduction, surveys breadth.
- Q6.** Workshops align stakeholders and expose conflicts; prototypes validate ambiguous conversation flows; interviews capture specialist compliance needs.
- Q7.** Strong answers use this week's ideas: PO priority, SM facilitation, developer estimate, sprint goal, requirements validation. They must apply them to the scenario, state trade-offs, and identify decision authority/control.
- Q8.** C.
- Q9.** Agile welcomes change through backlog prioritisation, but changes are still assessed for value, effort, risk, and sprint impact.
- Q10.** Award marks for a structured response using PO priority, SM facilitation, developer estimate, sprint goal, requirements validation with concrete scenario facts, named owner or authority, and follow-up control.

W3 Scope and Schedule Management

- Q1.** Accept any two relevant concepts from WBS, dependencies, PDM, and critical path with correct definitions and scenario application; strong answers connect concept, decision, and project objective.
- Q2.** B.
- Q3.** False. External dependencies can delay successor activities and may become critical if they have little or no float.
- Q4.** Valid fragment includes deliverable hierarchy such as platform/payment service/gateway API, fraud checks, payment test evidence.
- Q5.** Award marks for valid predecessor logic and recognition of external/payment-provider dependency.
- Q6.** Paths: A-B-D-E = 13 and A-C-D-E = 12. Critical path A-B-D-E, duration 13, C branch float 1.
- Q7.** Strong answers use this week's ideas: mandatory/discretionary/external/internal dependencies; CPM/float; change impact. They must apply them to the scenario, state trade-offs, and identify decision authority/control.
- Q8.** B.



Q9. They must show dependencies/network logic to identify critical path, float, and schedule risk.

Q10. Award marks for a structured response using mandatory/discretionary/external/internal dependencies; C impact with concrete scenario facts, named owner or authority, and follow-up control.

W4 IT Project Cost Management

Q1. Accept any two relevant concepts from cost estimation, baseline, break-even, and EVM with correct definitions and scenario application; strong answers connect concept, decision, and project objective.

Q2. A.

Q3. False. The cost baseline excludes management reserve; EVM compares PV, EV, and AC against the approved baseline.

Q4. Examples: number of access points/buildings, labour rate, cabling condition, after-hours work, vendor quote validity, contingency basis.

Q5. Award marks for method definitions, appropriate stage of use, accuracy/cost trade-off, and assumptions.

Q6. $CPI = 150/200 = 0.75$, $SPI = 150/180 = 0.83$. The project is over budget and behind schedule.

Q7. Strong answers use this week's ideas: method selection, CPI/SPI interpretation, break-even, contingency vs management reserve. They must apply them to the scenario, state trade-offs, and identify decision authority/control.

Q8. A.

Q9. They should state over/under budget, likely drivers, forecast implications, and corrective actions.

Q10. Award marks for a structured response using method selection, CPI/SPI interpretation, break-even, contingency vs management reserve with concrete scenario facts, named owner or authority, and follow-up control.

W5 IT Project Quality Management

Q1. Accept any two relevant concepts from quality planning, QA, QC, and quality tools with correct definitions and scenario application; strong answers connect concept, decision, and project objective.

Q2. B.

Q3. False. QA focuses on process prevention and improvement; QC inspects/tests deliverables.

Q4. Metric examples: booking failure rate, page response time, accessibility pass rate. Acceptance criterion should be threshold-based and testable.

Q5. Award marks for matching root cause, vital few, process stability, and repeatable inspection to suitable tools.

Q6. A non-random run may indicate special cause; investigate process shift before adjusting blindly.

Q7. Strong answers use this week's ideas: QA vs QC, cost of quality, acceptance criteria, root-cause analysis. They must apply them to the scenario, state trade-offs, and identify decision authority/control.

Q8. C.

Q9. They should improve process: standards, peer review, automation, root-cause fixes, and continuous improvement.

Q10. Award marks for a structured response using QA vs QC, cost of quality, acceptance criteria, root-cause analysis with concrete scenario facts, named owner or authority, and follow-up control.

W6 IT Project Resources

Q1. Accept any two relevant concepts from RACI, resource levelling, teams, and motivation with correct definitions and scenario application; strong answers connect concept, decision, and project objective.

Q2. B.

Q3. True. Levelling resolves over-allocation by moving work, which can extend duration.

Q4. Must include one Accountable owner, Responsible data engineer/analyst, Consulted business owner/security, Informed sponsor/users.

Q5. Award marks for one Accountable owner per deliverable and sensible Responsible/Consulted/Informed roles.

Q6. Levelling may move work and extend finish; smoothing uses float to reduce overload without changing the end date if float exists.

Q7. Strong answers use this week's ideas: one Accountable owner, levelling vs smoothing, motivation/conflict, team development. They must apply them to the scenario, state trade-offs, and identify decision authority/control.

Q8. B.

Q9. Multiple Accountables blur authority and sign-off; use one Accountable with others Responsible/Consulted.

Q10. Award marks for a structured response using one Accountable owner, levelling vs smoothing, motivation/conflict, team development with concrete scenario facts, named owner or authority, and follow-up control.



W7 IT Project Risk Management

- Q1.** Accept any two relevant concepts from risk identification, prioritisation, and responses with correct definition and application; strong answers connect concept, decision, and project objective.
- Q2.** C.
- Q3.** False. Residual risk remains after response; secondary risk is created by the response.
- Q4.** Must include because-of cause, uncertain event, and impact on objectives, e.g., immature API may create auth defects causing rework/delay.
- Q5.** Award marks for probability, impact, score/priority, and response link.
- Q6.** Security EMV = \$30,000; vendor delay EMV = \$24,000. Security has higher expected exposure, subject to urgency and detectability.
- Q7.** Strong answers use this week's ideas: cause-event-impact, qualitative vs quantitative, residual/secondary risk, response choice. They must apply them to the scenario, state trade-offs, and identify decision authority/control.
- Q8.** B.
- Q9.** Example: because identity data are sensitive, an access-control defect may expose personal data, causing legal penalties and loss of trust.
- Q10.** Award marks for a structured response using cause-event-impact, qualitative vs quantitative, residual/secondary risk, response choice with concrete scenario facts, named owner or authority, and follow-up control.

W8 Procurement Management

- Q1.** Accept any two relevant concepts from make-or-buy, contracts, RFP, and vendor control with correct definitions and scenario application; strong answers connect concept, decision, and project objective.
- Q2.** A.
- Q3.** False. It transfers more cost risk, but scope ambiguity, integration, quality, disputes, and vendor failure remain.
- Q4.** Examples: technical compatibility, installation experience, security/privacy compliance, price, support SLA, documentation quality.
- Q5.** Award marks for correct risk allocation and fit: fixed-price stable spec, cost-reimbursable uncertain work, T&M capped flexibility, incentives for performance.
- Q6.** Use RFP with weighted criteria, prototype/demo, capped T&M or fixed-price stages after discovery; balance creativity against cost control.
- Q7.** Strong answers use this week's ideas: contract type, vendor governance, acceptance tests, dispute/change process. They must apply them to the scenario, state trade-offs, and identify decision authority/control.
- Q8.** A.
- Q9.** The buyer still manages scope, acceptance, integration, governance, privacy, and contract performance.
- Q10.** Award marks for a structured response using contract type, vendor governance, acceptance tests, dispute/change process with concrete scenario facts, named owner or authority, and follow-up control.

W9 Leadership, Governance, and Alignment

- Q1.** Accept any two relevant concepts from leadership, governance, stakeholders, and conflict with correct definitions and scenario application; strong answers connect concept, decision, and project objective.
- Q2.** B.
- Q3.** False. They should be kept satisfied with concise, relevant communication and escalation when needed.
- Q4.** Examples: library director high/high; casual users low/high; CIO high/medium; vendor medium/high.
- Q5.** Award marks for correct stakeholder placement and differentiated engagement strategies.
- Q6.** Pure transactional pressure can reduce morale and hide risks; servant/transformational actions remove blockers, clarify purpose, and rebuild trust.
- Q7.** Strong answers use this week's ideas: power-interest, leadership style, escalation authority, strategic alignment. They must apply them to the scenario, state trade-offs, and identify decision authority/control.
- Q8.** B.
- Q9.** Forcing fits urgent compliance/safety, but collaborating is better for complex technical-quality and trust issues.
- Q10.** Award marks for a structured response using power-interest, leadership style, escalation authority, strategic alignment with concrete scenario facts, named owner or authority, and follow-up control.



W10 Integration Management

- Q1.** Accept any two relevant concepts from charter, integrated change control, baselines, and closure with change and scenario application; strong answers connect concept, decision, and project objective.
- Q2.** C.
- Q3.** False. Approved changes can update baselines through integrated change control.
- Q4.** Clause should require request logging, impact analysis, approval authority, baseline/doc updates, and communication.
- Q5.** Award marks for full trace from request to impact, decision, owner, and baseline/document update.
- Q6.** Net expected cost effect is +\$8,000 before considering schedule, benefits, compliance, stakeholder value, quality, and baseline impact.
- Q7.** Strong answers use this week's ideas: integrated change control, document updates, monitoring/control, handover. They must apply them to the scenario, state trade-offs, and identify decision authority/control.
- Q8.** A.
- Q9.** A current problem belongs in an issue log; an uncertain future event belongs in the risk register; a requested scope change belongs in the change log/backlog.
- Q10.** Award marks for a structured response using integrated change control, document updates, monitoring/control, handover with concrete scenario facts, named owner or authority, and follow-up control.

W11 IT Service Management Functions and Processes 1

- Q1.** Accept any two relevant concepts from ITIL 4 SVS, value chain, incident and problem management with correct definitions and scenario application; strong answers connect concept, decision, and project objective.
- Q2.** A.
- Q3.** False. Incident restores service quickly; problem management removes or reduces root causes.
- Q4.** Incident: users cannot access ticket portal now. Problem: recurring authentication misconfiguration causing repeated access incidents.
- Q5.** Award marks for coherent ITIL value-chain activity flow and link to service value.
- Q6.** Service desk, incident management, service level management, knowledge management, and continual improvement should be reviewed.
- Q7.** Strong answers use this week's ideas: utility/warranty, incident vs problem, value co-creation, guiding principles. They must apply them to the scenario, state trade-offs, and identify decision authority/control.
- Q8.** A.
- Q9.** Problem management is needed to identify root cause, known error, workaround, and permanent fix.
- Q10.** Award marks for a structured response using utility/warranty, incident vs problem, value co-creation, guiding principles with concrete scenario facts, named owner or authority, and follow-up control.

W12 IT Service Management Functions and Processes 2

- Q1.** Accept any two relevant concepts from SLAs, change enablement, continual improvement, and service metrics with correct definitions and scenario application; strong answers connect concept, decision, and project objective.
- Q2.** B.
- Q3.** True. User satisfaction, change failure, support experience, and value outcomes may still be poor.
- Q4.** SLA examples availability/response time; improvement metrics change failure rate, CSAT, repeat incident rate, backlog age.
- Q5.** Award marks for standard preapproval, normal assessment, emergency expedited control, and post-change review.
- Q6.** 0.5 percent downtime of 720 hours is 3.6 hours. Six hours breaches 99.5 percent availability.
- Q7.** Strong answers use this week's ideas: standard/normal/emergency change, balanced metrics, continual improvement, rollback. They must apply them to the scenario, state trade-offs, and identify decision authority/control.
- Q8.** A.
- Q9.** Include response/resolution time, change failure rate, repeat incidents, CSAT, backlog age, and user value.
- Q10.** Award marks for a structured response using standard/normal/emergency change, balanced metrics, continual improvement, rollback with concrete scenario facts, named owner or authority, and follow-up control.